NWS CHANGE FORM 1. DATE SUBMITTED
PART A 30 November 1999

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name: David Helms
NWS Routing Code: W/APO1 Routing Code: W/OM22 RC_APO11
Phone: (301)713-0462, X-116

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[DATA PRODUCTS (Complete Data Products Supplement)

NWS 524

] AsOs 1 AWIPS CIcrs [(NEXRAD QTHER (specify) 12/02/99

8. TITLE OF CHANGE
Testing of WSR-88D radar Clear Air Mode Data Dissemination and Ingest.

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

CHARDWARE X_| SOFTWARE [CPOCUMENTATION ONLY See Attachment A1A

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

To perform testing of the capabilities for AWIPS sites to disseminate and ingest WSR-88D radar data for both precipitation and clear air modes.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Requirement in Block 11 above will be implemented through the installation of the WSR-88D Radar Clear Air Mode Data Dissemination and Ingest software.
The software has been developed by the NWS for Release 4.3.X and will be installed at the AWIPS sites for testing (see Attachment A1A for list of sites).

13. ALTERNATE SOLUTIONS

None

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)

CHANGE DATE

03 Dec 99 The WSR-88D Radar Clear Air Mode Data Dissemination and Ingest software is ready to be tested at the field sites, and the
proposed change date is the earliest possible date for the software to be installed at the selected fields (see Attachment A1A).

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
CCB LEVEL ONLY ] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
APPROVED

RECOMMEND APPROVAL

DATE SIGNED
[0  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
] ApPROVED

[C] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM

PART A - DATA PRODUCTS SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

RC_APO11

This information is required for Data Products submissions. (Submitters should complete all applicable blocks, if known. WSH wiill assist.) Attach extra
pages if necessary.

2. WSH TRACKING NUMBER

3. AWIPS ID 4. AFOS PIL 5. WMO 6. 7. 8. 9. 10. N\WSTG DISTR 11. NWWS ONLY
HEADER ADD | SEAS | CHAR | FREQUENCY AFOS
NNN [ xxx | ccc | NNN | xxxX REV | YIN PER DISTR | 12 STATE 13.PRIME | 14.B/U
DEL MSG CIRCUITS UPLINK UPLINK
FOR METAR CHANGES ONLY 10. INTERNAL NWS 20. PRODUCT SOURCE 21. AWIPS DATA TYPE
15. COMMS 16. N. LATITUDE 17. W. LONGITUDE 18. USE ONLY O
ID DEG | MIN | SEC | DEG | MIN | SEC (E,\';EV 22. A. CHANGE NOTICE B. EFFECTIVE DATE C. ISSUE DATE
AWIPS
AFOS
NWWS
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

RC_APO11

referencing each applicable subject.

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

2. WSH TRACKING NUMBER

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST
time, and software development time when applicable.) FUNDING -
5. DEVELOPMENT COSTS (Estimate development costs) KMOD AMOUNT
BASE $0
This cost is associated with Release 4.3.X development
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) BASE AMOUNT
N/A $0
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD AMOUNT
BASE $0
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
N/A $0
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) KMOD AMOUNT
Sk k.3
Installation and testing: Govt (1 APO engineer’s salary amount for 30 hours = BASE $
2 FSL engineers’ salary amount for total of 20 hours =
1 OM engineer’s salary amount for 54 hours =
2 SST engineers’ salary amount for total of 10 hours =)
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) KMOD AMOUNT
Contractor (PRC) - NCF Operations Unknown

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)

12. IMPLEMENTATION/RETROFIT SCHEDULE

See attachment A1A

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)
N/A

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)

Service backup during software installation required (approximately
one hour for basic installation).

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

The APO, FSL, and OM Engineers will install and test the change at the AWIPS sites with the SST’s assistance.

Staff hours required are as follows: APO

Engineer - 30 hours; FSL Engineer - 20 hours; OM Engineer - 54 hours, SST - 10 hours.
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1. ORIGINATOR TRACKING NUMBER

NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT RC_APO11

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced 2. WSH TRACKING NUMBER
and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.)

3. ITEM NAME, 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART 8. SUPERSEDED 9. SUPERSEDING
CIRCUIT TYPE, REMOVE NUMBER OR NEW DOCUMENT DOCUMENT

SOFTWARE VERSION, REPLACE A. PART NUMBER OR B. SERIAL NUMBER(S) OR CONFIGURATION A. IDENTIFIER . A. B. REV
OR SITE LOCATION MODIFY
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NWS CHANGE FORM

. OR NATOR TRACKIN NUMBER

RC_APO11

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change

requirement or the necessary implementation actions.

2. WSH TRACKING NUMBER

3. CCB COST EVALUATION

NWS COST $***

OTHER AGENCY COST $

(SPECIFY)

TOTAL COST $***

4. IMPLEMENTATION DOCUMENTS REQUIRED

] Engineering Modification Note

[Joftware Release Notes

Ofhdr Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify

completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR
COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
A. Coordinate implementation schedule with AWIPS sites through SST 02 Dec 99 Thigpen/SST, N/A
W/APO3
B. NCF Pushes the software to AWISP sites as directed by SST 17 Dec 99 Thigpen/SST, Seeitem C
W/APO3
B. APO, FSL, and OM Engineers monitor the system at AWIPS sites with 14 Jan 00 Helms N/A
the site’s assistance W/OM22
C. Report implementation completion using data provided by the APO, FSL, and 17 Jan 00 Davidson, N/A
OM engineer at AWIPS CCB meetings W/OS0112
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